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MaineDOT Construction Advertisement Schedule Status Report
The projects listed below consist of the MaineDOT 2011 Construction Advertisement Plan and any projects that 
have been added to the schedule since the publication of the plan.

Dates and cost estimates are subject to change as projects become more fully developed.

This report will be updated on the first of each month. Questions about specific projects should be directed to the 
Program Manager listed below.

Click here to view the 2010 Construction Advertisement Plan 

 

Bridges Other

Change Status
Location/Title

Plan 
Advertise 
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Current 
Forecast 
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Actual 
Advertise 

Date

Advertised On 
Time 

FALMOUTH: BRIDGE REPLACEMENT 01/12/2011 01/12/2011 01/11/2011
Project Identification No: 017092.03
Description: Bridge Replacement of the Underwitted 
Road Bridge# 0214 on the Leighton Road, over the 
Piscataqua River.
Estimated Construction Cost Range: $153,000 to 
$181,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK, MRYMTNG BAY BR#6371 02/23/2011 03/02/2011 03/02/2011
Project Identification No: 016691.00
Description: Bridge Wearing Surface Replacement: 
Merrymeeting Bay Bridge (#6371) over the 
Androscoggin River, located on the Brunswick-
Topsham town line.
Estimated Construction Cost Range: $380,000 to 
$434,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK, 196 RAMP B BR #6372 02/23/2011 03/02/2011 03/02/2011
Project Identification No: 016689.00
Description: Bridge Wearing Surface Replacement: 
Route 196 Ramp B Bridge (#6372) over Route 1, 
located on Route 196.
Estimated Construction Cost Range: $203,000 to 
$233,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK, 196 RAMP C BR #6373 02/23/2011 03/02/2011 03/02/2011
Project Identification No: 016690.00
Description: Bridge Wearing Surface Replacement: 
Route 196 Ramp C Bridge (#6373) over Route 1 and 

http://maine.gov/mdot/contractor-consultant-information/pas/annual.shtml
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Ramp B, located on Route 196.
Estimated Construction Cost Range: $213,000 to 
$240,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Delayed SOUTH BERWICK, LANDING BR#3027 01/12/2011 01/12/2011
Project Identification No: 017815.00
Description: Bridge Deck Replacement: Landing 
Bridge (#3027) over the Salmon Falls River. Located 
at the New Hampshire state line. This project to be 
advertised by New Hampshire DOT.  Construction 
Value shown is the Maine share of this project
Estimated Construction Cost Range: $727,000 to 
$831,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Delayed

On Time PORTLAND, I-295 BR DECK NB 04/20/2011 04/20/2011
Project Identification No: 017929.00
Description: Bridge Wearing Surface Replacement:  
Seventeen (17) bridges located in Portland and South 
Portland on Interstate 295 Northbound.
Estimated Construction Cost Range: $2,630,000 to 
$3,080,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time SKOWHEGAN, BR# 2777 05/04/2011 05/04/2011
Project Identification No: 016748.00
Description: Bridge Removal: Smith Pond (Old) 
Bridge (#2777) over West Branch Wesserunsett 
Stream, located 0.39 of a mile northerly of the 
Cornville town line.  Includes roadway realignment to 
eliminate the need for the bridge.
Estimated Construction Cost Range: $311,000 to 
$366,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time NEW SHARON, MUDDY BROOK #2594 05/04/2011 05/04/2011
Project Identification No: 016719.00
Description: Bridge Removal: Muddy Brook Bridge 
(#2594) over Muddy Brook, located 0.18 of a mile 
easterly of the Farmington Falls Road.
Estimated Construction Cost Range: $166,000 to 
$193,000
Program Manager: David Sherlock
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Phone: 624-3490

Comments: -
Status: On Time

On Time WINTERPORT-FRANKFORT BR #3344 05/04/2011 05/04/2011
Project Identification No: 016763.00
Description: Bridge Rehabilitation:  Tibbetts Bridge 
(#3344) over Marsh Stream, located on the 
Winterport-Frankfort town line.
Estimated Construction Cost Range: $1,480,000 to 
$1,690,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time TOPSHAM, MUDDY RIVER BR #3825 05/25/2011 05/25/2011
Project Identification No: 016756.00
Description: Bridge Substructure Rehabilitation: 
Muddy River Bridge (#3825) over the Muddy River, 
located 0.26 of a mile north of the Pleasant Point 
Road.
Estimated Construction Cost Range: $128,000 to 
$151,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time LIMINGTON, TANNERY BR #3024 05/18/2011 06/01/2011
Project Identification No: 017875.00
Description: Bridge Culvert Replacement:  Tannery 
Bridge (#3024) over Douglas Brook.  Located at the 
Cornish town line.
Estimated Construction Cost Range: $163,000 to 
$191,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time SO. PORTLAND, INTERCHANGE #6199 10/12/2011 07/13/2011
Project Identification No: 011062.00
Description: Bridge Removal and Intersection 
Improvement:  South Portland Interchange Overpass 
Bridge (#6199).  Located 0.16 of a mile northerly of 
Main Street.
Estimated Construction Cost Range: $1,190,000 to 
$1,390,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time SKOWHEGAN, ROUTE 2 08/03/2011 07/27/2011
Project Identification No: 017539.00
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Description: Strut Slipline:  Located 0.11 of a mile 
westerly of the Canaan town line at the Lake George 
Road on Route 2.
Estimated Construction Cost Range: $170,000 to 
$196,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time NORTH HAVEN & VINALHAVEN FNDRS Oct - 2011 Oct - 2011
Project Identification No: 018109.00
Description: Rehabilitation of the fender systems at 
the North Haven and Vinalhaven Transfer Bridges.
Estimated Construction Cost Range: $302,000 to 
$351,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time SMYRNA, DUNN BROOK #5837 Oct - 2011 Oct - 2011
Project Identification No: 017878.00
Description: Bridge Culvert Replacement:  Dunn 
Brook Bridge (#5837) over Dunn Brook.  Located 0.29
of a mile southerly of the Ludlow town line. 
Estimated Construction Cost Range: $314,000 to 
$372,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time AUGUSTA, MEMORIAL BR  #5196 Nov - 2011 Nov - 2011
Project Identification No: 016816.00
Description: Bridge Painting:  Memorial Bridge 
(#5196) over the Kennebec River and Pan Am 
Railroad.  Located 0.02 of a mile northerly of Gage 
Street.
Estimated Construction Cost Range: $11,680,000 
to $13,530,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time BROWNVILLE WHETSTONE BR#3588 Nov - 2011 Nov - 2011
Project Identification No: 017870.00
Description: Bridge Culvert Replacement:  
Whetstone Bridge (#3588) over Whetstone Brook.  
Located 0.31 of a mile northerly of Buckley's Corner 
Road.
Estimated Construction Cost Range: $381,000 to 
$443,000
Program Manager: David Sherlock
Phone: 624-3490
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Comments: -
Status: On Time

On Time ARUNDEL, HUTCHINS BRIDGE #3948 Nov - 2011 Nov - 2011
Project Identification No: 017867.00
Description: Bridge Culvert Replacement:  Hutchins 
Bridge (#3948) over Goffs Mill Brook.  Located 1.45 
miles northerly of the Portland Road.
Estimated Construction Cost Range: $408,000 to 
$471,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time CHAIN OF PONDS TWP BR#3271 Dec - 2011 Dec - 2011
Project Identification No: 017871.00
Description: Bridge Culvert Rehabilitation:  Hathan 
Bog Bridge (#3271) over Hathan Bog.  Located 0.94 
of a mile southerly of the Coburn Gore town line.
Estimated Construction Cost Range: $308,000 to 
$348,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

Bridge Construction
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BETHEL, CNR X-ING BRIDGE #3791 01/05/2011 01/19/2011 01/18/2011
Project Identification No: 016851.00
Description: Bridge Deck Replacement: Canadian 
National Railroad Crossing Bridge (#3791) over the 
Canadian National Railroad, located 0.35 of a mile 
northerly of the West Bethel Road.
Estimated Construction Cost Range: $814,000 to 
$934,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WOOLWICH, REED STREET BR #1013 02/02/2011 02/02/2011 02/02/2011
Project Identification No: 016765.00
Description: Bridge Replacement: Reed Street 
Bridge (#1013), located over the Pan Am Railroad.  
Estimated Construction Cost Range: $404,000 to 
$488,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
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LINCOLN, CAMBOLASSE BR #2170 02/16/2011 02/09/2011 02/09/2011
Project Identification No: 016712.00
Description: Bridge Replacement: Combolasse 
Bridge (#2170) over Combolasse Stream, located 
0.50 of a mile northerly of Reed Drive.
Estimated Construction Cost Range: $369,000 to 
$422,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

CANAAN, HASKELL BR#3496 02/23/2011 02/16/2011 02/16/2011
Project Identification No: 016692.00
Description: Bridge Replacement: Haskell Bridge 
(#3496) over Haskell Brook, located 0.49 of a mile 
northerly of the Clinton town line.
Estimated Construction Cost Range: $315,000 to 
$364,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PRINCETON/PASSAMAQUODDY , BRID 02/23/2011 03/09/2011 03/09/2011
Project Identification No: 012662.00
Description: Bridge Replacement:  The Princeton-
Passamaquoddy Bridge (#2688) over Grand Falls.  
Located on the Indian Township-Princeton town line.
Estimated Construction Cost Range: $2,440,000 to 
$2,740,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

KENDUSKEAG, VILLAGE BR #2975 02/23/2011 03/16/2011 03/16/2011
Project Identification No: 017576.00
Description: Bridge Replacement:  Village Bridge 
(#2975) over Kenduskeag Stream.  Located 0.04 of a 
mile easterly of Town House Road.
Estimated Construction Cost Range: $1,940,000 to 
$2,180,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Advertised On 
Time 

JEFFERSON, DAVIS #2 BR # 3405 03/30/2011 03/30/2011 03/30/2011
Project Identification No: 017082.00
Description: Bridge Replacement: Davis #2 Bridge 
(#3405) over Davis Stream, located 0.16 of a mile 
north of Route 126. 
Estimated Construction Cost Range: $419,000 to 
$484,000
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Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Advertised On Time

Delayed FAIRFIELD, I-95 MCRR BR #5999 03/02/2011 06/29/2011
Project Identification No: 017814.00
Description: Bridge Deck Replacement: I-95 MCRR 
Bridge (#5999) over MCRR, located 2.24 miles 
northerly of the Waterville town line.
Estimated Construction Cost Range: $1,010,000 to 
$1,180,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Delayed

Delayed BENTON-FAIRFIELD BR # 1456 03/02/2011 06/29/2011
Project Identification No: 016686.00
Description: Bridge Deck Replacement: C.A. 
Clauson Southbound Bridge (#1456) over the 
Kennebec River, located on the Benton-Fairfield town 
line. 
Estimated Construction Cost Range: $2,850,000 to 
$3,310,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Delayed

Delayed FAIRFIELD-BENTON BR #6000 03/02/2011 06/29/2011
Project Identification No: 016700.00
Description: Bridge Deck Replacement: C.A. 
Clauson NB Bridge (#6000) over the Kennebec River, 
located on the Fairfield-Benton town line. 
Estimated Construction Cost Range: $2,610,000 to 
$3,070,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: Delayed

On Time WESTBROOK, MILL BROOK BRIDGE 04/13/2011 04/13/2011
Project Identification No: 017092.04
Description: Bridge Replacement:  Mill Brook Bridge 
(#3467) over Mill Brook.  Located 0.03 of a mile 
southeasterly of Methodist Road.
Estimated Construction Cost Range: $1,290,000 to 
$1,470,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time WESTBROOK, LITTLE BR#3987 05/04/2011 05/04/2011
Project Identification No: 016761.00
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Description: Bridge Culvert Replacement: Little 
Bridge (#3987) over Mill Brook, located 0.43 of a mile 
north of Carlson Street.
Estimated Construction Cost Range: $931,000 to 
$1,070,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time GRAY, SWEETSER BRIDGE #5781 05/04/2011 05/04/2011
Project Identification No: 017913.00
Description: Bridge Deck Replacement:  Sweetser 
Bridge (#5781) over the Royal River.  Located 0.44 of 
a mile easterly of Coller Brook Road.
Estimated Construction Cost Range: $549,000 to 
$640,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time WILTON, CANAL STREET #0439 04/27/2011 05/11/2011
Project Identification No: 017085.00
Description: Bridge Replacement Canal Street 
Bridge (#0439) over Wilson Stream, located 0.08 of a 
mile north of the Lake Road. 
Estimated Construction Cost Range: $471,000 to 
$531,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time FORT KENT, INTERNATIONAL BR#2398 06/01/2011
Project Identification No: 010042.00
Description: Bridge Replacement: International 
Bridge (#2398) over the Saint John River. Located at 
the Canadian Border.
Estimated Construction Cost Range: $6,690,000 to 
$7,890,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: Added to Schedule
Status: On Time

On Time MT DESERT, STANLEY BRK BR#5570 06/15/2011 06/15/2011
Project Identification No: 016718.00
Description: Bridge Replacement: Stanley Brook 
Bridge (#5570) over Stanley Brook, located 0.38 of a 
mile northerly of the Jordan Pond Road.
Estimated Construction Cost Range: $843,000 to 
$1,015,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
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Status: On Time
On Time FT KENT: INTERNATIONAL BR APP 07/06/2011

Project Identification No: 010042.10
Description: Design of the U.S approach to 
International Bridge #2398 on U.S. 1.
Estimated Construction Cost Range: $3,240,000 to 
$3,710,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: Added to Schedule
Status: On Time

On Time FALMTH-PORTLAND,MARTINPTBR#2515 Oct - 2011 Oct - 2011
Project Identification No: 016731.00
Description: Bridge Replacement:  Martin Point 
Bridge (#2515) over the Presumpscot River.  Located 
on the Portland-Falmouth town line.
Estimated Construction Cost Range: $27,310,000 
to $32,060,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time BRIDGEWATER BOOTFOOT BR #5495 Oct - 2011 Oct - 2011
Project Identification No: 017868.00
Description: Bridge Replacement:  Bootfoot Bridge 
(#5495) over North Branch Whitney Stream.  Located 
1.22 miles northerly of Kinney Road.
Estimated Construction Cost Range: $325,000 to 
$380,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time TURNER, RICKERS BRIDGE #0019 Nov - 2011 Nov - 2011
Project Identification No: 017879.00
Description: Bridge Replacement:  Rickers Bridge 
(#0019) over Martin Stream.  Located 0.27 of a mile 
southerly of Route 117. 
Estimated Construction Cost Range: $510,000 to 
$596,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

On Time WESTBROOK, CUMBERLAND E BR#5490 Nov - 2011 Nov - 2011
Project Identification No: 011064.00
Description: Bridge Replacement:  Cumberland Mills 
East Bridge (#5490) over the Presumpscot River.  
Located 0.23 of a mile northerly of Main Street.
Estimated Construction Cost Range: $2,880,000 to 
$3,370,000
Program Manager: David Sherlock
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Phone: 624-3490

Comments: -
Status: On Time

On Time WESTBROOK, CUMBERLND W BR#1519 Nov - 2011 Nov - 2011
Project Identification No: 011063.00
Description: Bridge Replacement:  Cumberland Mills 
West Bridge (#1519) over the Presumpscot River.  
Located 0.27 of a mile northerly of Main Street.
Estimated Construction Cost Range: $2,720,000 to 
$3,130,000
Program Manager: David Sherlock
Phone: 624-3490

Comments: -
Status: On Time

Highway Construction

Change Status
Location/Title
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LIVERMORE FALLS TO JAY, ROUTE 4/17 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 010018.00
Description: Highway Reconstruction: Beginning at 
Bridge Street and extending northerly 1.11 miles to 
Pineau Street.
Estimated Construction Cost Range: $5,770,000 to 
$6,820,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

KENNEBUNK, RTE 35 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 011218.10
Description: Highway Reconstruction: Beginning at 
the Alfred Road and extending northerly 2.33 miles to 
0.13 of a mile south of Kimball Lane.
Estimated Construction Cost Range: $3,710,000 to 
$4,200,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WHITING, ROUTE 1 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 018059.00
Description: Whiting - Beginning at the intersection of
Gardner's Lake Drive and extend north 3.77 miles
Estimated Construction Cost Range: $3,290,000 to 
$3,850,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -



Page 11 of 47

Change Status
Location/Title

Plan 
Advertise 

Date

Current 
Forecast 
Advertise 

Date

Actual 
Advertise 

Date

Status: Advertised On Time
Advertised On 
Time 

CHESTERVLLE & FARMNGTN, RT 156 03/23/2011 03/30/2011 03/30/2011
Project Identification No: 012774.10
Description: Highway Reconstruction: Beginning at 
Route 41 and extending westerly 2.81 miles to the 
Wilson Stream Bridge at the Farmington/Chesterville 
town line.
Estimated Construction Cost Range: $3,010,000 to 
$3,580,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WATERVILLE, CAMPUS DRIVE 04/13/2011 04/13/2011 03/31/2011
Project Identification No: 017850.00
Description: Reconstruction of a 0.5 mile section of 
Campus Drive on the Colby College Campus with an 
estimated 1/3 State, 1/3 City of Waterville, and 1/3 
Colby College share.
Estimated Construction Cost Range: $329,000 to 
$392,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Delayed LEEDS,ROUTE 219 04/20/2011 06/01/2011
Project Identification No: 012669.00
Description: Highway Reconstruction: Beginning 0.28
of a mile east of the Turner town line and extending 
easterly 1.60 miles.
Estimated Construction Cost Range: $3,000,000 to 
$3,590,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

Delayed LEWISTON, MAIN STREET 05/25/2011 07/27/2011
Project Identification No: 013060.00
Description: Highway Rehabilitation: Beginning at 
Pettingill Street and extending northerly 0.28 of a mile 
to Bearce Avenue.
Estimated Construction Cost Range: $530,000 to 
$597,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

Delayed SACO-BUXTON, RTE 112 Jul - 2011 Aug - 2011
Project Identification No: 009493.10
Description: Highway Reconstruction:  Beginning 
0.25 of a mile northwesterly of the Rocky Hill Road 
and extending northerly on Route 112 for 3.38 miles 
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to Route 202. 
Estimated Construction Cost Range: $5,570,000 to 
$6,590,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

Delayed BIDDEFORD, ELM STREET Jul - 2011 Sep - 2011
Project Identification No: 014814.00
Description: Highway Reconstruction:  Beginning at 
Grayson Street and extending northerly on Elm 
Street/Route 1 for 0.54 of a mile to Beaudoin Avenue.
Estimated Construction Cost Range: $2,900,000 to 
$3,350,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

On Time PORTLAND, RIVERSIDE ST 03/23/2011 04/06/2011
Project Identification No: 005136.30
Description: Intersection improvements with signal 
and retaining wall beginning at Warren Avenue and 
extending northerly 0.10 of a mile.
Estimated Construction Cost Range: $1,920,000 to 
$2,230,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time LEWISTON, LINCOLN STREET 04/20/2011 04/20/2011
Project Identification No: 016614.00
Description: Highway Reconstruction to correct 
alignment and geometric deficiencies and improve 
safety, starting 0.16 of one mile southeast of Locust 
Street and extending 1.05 mile to South Avenue.
Estimated Construction Cost Range: $2,320,000 to 
$2,750,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time PLYMOUTH -NEWPORT, RTE 7 CHIP 04/13/2011 04/27/2011
Project Identification No: 012790.00
Description: Highway Reconstruction: 1)Beginning at
the intersection with Clark Road in Plymouth and 
extending northerly 2.45 miles to the northbound 
ramps of I-95; 2)Beginning at the southbound ramps 
of I-95 and extending northerly 1.14 miles to Route 2 
in Newport.
Estimated Construction Cost Range: $3,060,000 to 
$3,620,000
Program Manager: Bradford Foley
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Phone: 624-3480

Comments: -
Status: On Time

On Time CARIBOU TRAIL HEAD PARK N RIDE 05/18/2011
Project Identification No: 006462.80
Description: Construction of Park andRide for 
Caribou parks and Rec.  P.E. and ROW charged to 
6462.30
Estimated Construction Cost Range: $227,000 to 
$271,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time WELLS, ROUTE 109 05/11/2011 05/25/2011
Project Identification No: 007998.20
Description: Highway Reconstruction: Beginning 0.05
of a mile north of the Meetinghouse Road and 
extending northerly 2.14 miles.
Estimated Construction Cost Range: $7,120,000 to 
$8,370,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time FALMOUTH, I-295 SPUR RAMP 06/01/2011 06/01/2011
Project Identification No: 015633.00
Description: Highway Rehabilitation: Beginning at 
Exit 11, the Falmouth Spur On-ramp, and extending 
northerly 0.40 of a mile.
Estimated Construction Cost Range: $1,320,000 to 
$1,540,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time PORTLAND, FOREST AVENUE 06/01/2011 06/22/2011
Project Identification No: 013107.00
Description: Highway Reconstruction: Beginning at 
Riverside Industrial Parkway and extending northerly 
0.37 of a mile to Riverside Street.
Estimated Construction Cost Range: $1,690,000 to 
$1,900,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time ORRINGTON, ROUTE 15 06/29/2011 07/20/2011
Project Identification No: 009204.10
Description: Highway Improvement: Beginning 0.10 
of a mile north of Railroad Crossing  #365453 and 
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extending northerly 2.75 miles, to 0.21 of a mile south 
of Railroad Crossing #365455.

Estimated Construction Cost Range: $6,650,000 to 
$7,700,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time HAMPDEN, ROUTE 1A Oct - 2011 Oct - 2011
Project Identification No: 014796.00
Description: Highway Reconstruction:  Beginning 
0.26 of a mile northerly of Wheeldon Heights and 
extending southerly on Route 1A for 0.59 of a mile to 
Hillside Drive.
Estimated Construction Cost Range: $1,270,000 to 
$1,480,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time VAN BUREN  ROUTE 1  PE/RW  - Oct - 2011
Project Identification No: 012668.00
Description: Highway Reconstruction: Beginning 0.70
of a mile north of the Martin Road and extending 
northwesterly 1.26 miles to the Parent Siding Road.
Estimated Construction Cost Range: $1,980,000 to 
$2,260,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

Highway Light Capital Paving

Change Status
Location/Title

Plan 
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Advertise 
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HOLLIS AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018081.00
Description: Hollis Area MST 2011
Estimated Construction Cost Range: $1,130,000 to 
$1,310,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

MORRIL AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018084.00
Description: MORRIL AREA MST
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Estimated Construction Cost Range: $1,070,000 to 
$1,240,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

MOUNT VERNON AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018085.00
Description: MOUNT VERNON AREA MST
Estimated Construction Cost Range: $1,180,000 to 
$1,380,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PRESQUE ISLE AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018086.00
Description: PRESQUE ISLE AREA MST
Estimated Construction Cost Range: $253,000 to 
$284,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

HOULTON AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018082.00
Description: HOULTON AREA MST
Estimated Construction Cost Range: $539,000 to 
$629,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

ELLSWORTH AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018079.00
Description: ELLSWORTH AREA MST
Estimated Construction Cost Range: $3,350,000 to 
$3,940,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

RICHMOND AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018088.00
Description: RICHMOND AREA MST
Estimated Construction Cost Range: $881,000 to 
$1,023,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time
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ATHENS AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018077.00
Description: REGION III: ATHENS AREA MST
Estimated Construction Cost Range: $648,000 to 
$729,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

RANGELEY AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018087.00
Description: RANGELY AREA MST
Estimated Construction Cost Range: $2,070,000 to 
$2,360,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

STETSON AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018090.00
Description: STETSON AREA MST
Estimated Construction Cost Range: $2,850,000 to 
$3,340,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SEBAGO AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018089.00
Description: Sebago Area MST 2011
Estimated Construction Cost Range: $1,680,000 to 
$1,930,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BENTON AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018078.00
Description: BENTON AREA 2011 MST
Estimated Construction Cost Range: $1,080,000 to 
$1,270,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

FORT KENT AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018080.00
Description: FORT KENT AREA MST
Estimated Construction Cost Range: $2,810,000 to 
$3,360,000
Program Manager: Bradford Foley
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Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

JEFFERSON AREA 2011 MST 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 018083.00
Description: Jefferson MST
Estimated Construction Cost Range: $2,050,000 to 
$2,310,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

CUMBERLAND AREA 2011 MST 03/16/2011 03/30/2011 03/16/2011
Project Identification No: 018091.00
Description: Cumberland MST 
Estimated Construction Cost Range: $893,000 to 
$1,043,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Highway Preservation Paving

Change Status
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ROCKPORT-CAMDEN, RTE 1 01/05/2011 01/05/2011 01/05/2011
Project Identification No: 017779.00
Description: Highway Resurfacing:  Beginning 0.57 
of a mile northerly of the intersection of Main Street 
and US RTE 1, and extending 1.19 miles northerly to 
the intersection of US RTE 1 and RTE 52.
Estimated Construction Cost Range: $790,000 to 
$931,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BELGRADE, RTE 8 01/19/2011 01/19/2011 01/19/2011
Project Identification No: 018034.00
Description: Highway Resurfacing:  Beginning at the 
intersection of RTE 11 extending Northerly 6.59 miles.
Estimated Construction Cost Range: $376,000 to 
$439,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On OAKFIELD - SMYRNA, RD. 0301407 01/26/2011 01/26/2011 01/26/2011
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Time Project Identification No: 017315.00
Description: Highway Resurfacing:  Beginning at the 
Oakfield and Smyrna Road and extending easterly 
1.28 miles to 0.17 of a mile westerly of the Brook 
Road.
Estimated Construction Cost Range: $268,000 to 
$308,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PLYMOUTH - PALMYRA, I-95 SB 01/26/2011 01/26/2011 01/26/2011
Project Identification No: 016784.10
Description: On I-95 SB, beginning 2.52 miles north 
of the Plymouth/Newport TL and extending southerly 
4.07 miles. (Exit 161 to Exit 157)
Estimated Construction Cost Range: $1,450,000 to 
$1,670,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

T8R5, RTE 11 01/26/2011 01/26/2011 01/26/2011
Project Identification No: 018009.00
Description: Highway Resurfacing:  Beginning 4.14 
miles North of the T7 / T8 townline extend Northerly 
4.00 miles
Estimated Construction Cost Range: $538,000 to 
$607,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BANGOR - ARGYLE, I-95 NB 01/26/2011 01/26/2011 01/26/2011
Project Identification No: 018073.00
Description: Highway Resurfacing:  Begin on I-95 
Northbound, 1.23 miles south of the Bangor-Veazie 
Town line at RLM 185.88 and extend north 14.03 
miles to Birch Stream bridge.
Estimated Construction Cost Range: $1,960,000 to 
$2,260,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BROOKS JACKSON, RTE 7 01/26/2011 01/26/2011 01/26/2011
Project Identification No: 018035.00
Description: Highway Resurfacing:  Beginning at 
Route 139 and extending northerly 5.46 miles to the 
Hatch Road.
Estimated Construction Cost Range: $734,000 to 
$847,000
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Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PITTSFIELD, US 2 02/02/2011 02/02/2011 02/02/2011
Project Identification No: 017313.00
Description: Highway Rehabilitation:  Beginning 0.12 
of a mile easterly the Canaan town line and extending 
easterly 3.86 miles to the Phillips Corner Road.
Estimated Construction Cost Range: $1,200,000 to 
$1,420,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SANFORD, RTE 4 02/09/2011 02/09/2011 02/09/2011
Project Identification No: 018006.00
Description: Highway Resurfacing:  Beginning 3 
miles South of the Dallas Hill Rd and extending 10.86 
miles to intersection with Rte 17.
Estimated Construction Cost Range: $439,000 to 
$511,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

VAN BUREN TO GRAND ISLE, US 1 02/16/2011 02/16/2011 03/02/2011
Project Identification No: 017063.00
Description: Highway Resurfacing:  Beginning 0.14 
of a mile south of the Grand Isle town line and 
extending northerly 3.72 miles to the Cyr Road.
Estimated Construction Cost Range: $757,000 to 
$868,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BUCKSPORT, RTE 15 02/16/2011 02/16/2011 02/16/2011
Project Identification No: 017985.00
Description: Beginning 0.51 of a mile northerly of 
Franklin Street and extending northerly 7.37 miles to 
the Orrington town line. 
Estimated Construction Cost Range: $1,210,000 to 
$1,410,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SEDGWICK, RTE 15 02/16/2011 02/16/2011 02/16/2011
Project Identification No: 018008.00
Description: Highway Resurfacing:  Beginning 0.30 
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of a mile northerly of the Deer Isle town line and 
extending northerly 0.30 of a mile.
Estimated Construction Cost Range: $812,000 to 
$985,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK, US 1 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 017054.00
Description: Highway Resurfacing:  Beginning 
approximately 0.02 of a mile northerly of the 
intersection of the Exit 28 Connector On-ramp, and 
extending 0.96 of a mile northerly to the intersection of
Mill Street and Pleasant Street.
Estimated Construction Cost Range: $811,000 to 
$941,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SIDNEY TO AUGUSTA, I-95 SB 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 016790.00
Description: Highway Resurfacing:  Beginning at the 
Dinsmore overpass in Sidney and extending southerly
9.00 miles to the Maine Turnpike.
Estimated Construction Cost Range: $3,840,000 to 
$4,290,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WELLS, RTE 1 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 018012.00
Description: Highway Resurfacing:  Beginning 0.08 
mile southerly of Rte. 9 and extending to 0.09mile 
southerly of Harriseckett Rd. Sta 5+00 = RLM 22.05
Estimated Construction Cost Range: $173,000 to 
$205,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WELLS, RTE 9 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 018013.00
Description: Highway Resurfacing:  Beginning 0.36 
mile northerly of Homestead Rd. and extending to 
0.12 mile  northerly of the northerly intersection of 
Depot St.
Estimated Construction Cost Range: $313,000 to 
$367,000
Program Manager: Bradford Foley
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Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WINDHAM, RTE 202 02/23/2011 02/23/2011 02/23/2011
Project Identification No: 018014.00
Description: Hwy Rehab on Rte 202 beginning 0.13 
mile northerly of River Rd. and extending to Swett Rd.
Estimated Construction Cost Range: $603,000 to 
$697,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WELLS, RD INV 3100744 03/16/2011 02/23/2011 02/23/2011
Project Identification No: 017064.00
Description: Highway Resurfacing:  Beginning at 
Route 9 and extending northerly 1.25 miles to Route 
1.
Estimated Construction Cost Range: $182,000 to 
$201,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK TO YARMOUTH, I-295 SB 03/02/2011 03/02/2011 03/02/2011
Project Identification No: 016773.00
Description: Mill and Fill: Beginning at the Route 1 
on-ramp (Exit 28) and extending southerly 9.57 miles, 
to 0.22 of a mile south of the Freeport town line.
Estimated Construction Cost Range: $3,400,000 to 
$3,830,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

YARMOUTH, U.S. ROUTE 1 03/02/2011 03/02/2011 03/02/2011
Project Identification No: 017346.00
Description: Pavement Mill and Overlay: Beginning 
at Forest Falls Drive and extending 0.70 of a mile 
northerly to the Interstate 295 southbound on-ramp. 
Estimated Construction Cost Range: $678,000 to 
$783,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

YARMOUTH, NORTH ROAD 03/02/2011 03/02/2011 03/02/2011
Project Identification No: 017932.00
Description: Highway resurfacing: Beginning at East 
Elm Street and continuing for 0.52 of one mile 
northwesterly to the North Yarmouth town line.
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Estimated Construction Cost Range: $119,000 to 
$142,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

GRAND ISLE, RTE 1 02/16/2011 03/02/2011 03/02/2011
Project Identification No: 017997.00
Description: Highway Resurfacing:  Beginning 1.35 
miles southerly of the Madawaska town line and 
extending northerly 7.09 miles.
Estimated Construction Cost Range: $1,520,000 to 
$1,730,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

FREEPORT - BRUNSWICK, I-295 NB 03/02/2011 03/02/2011 03/02/2011
Project Identification No: 016772.00
Description: Highway Resurfacing:  Beginning at the 
Desert Road off-ramp in Freeport and extending 
northerly 7.32 miles to the Route 1 off-ramp in 
Brunswick. 
Estimated Construction Cost Range: $2,640,000 to 
$2,950,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

READFLD - LIVERMORE FALLS - 17 03/09/2011 03/09/2011 03/09/2011
Project Identification No: 018003.00
Description: Highway Resurfacing:  Beginning at the 
Intersection with P Ridge Road in Readfield and 
extending 12.50 miles to the intersetion with RTE 133 
in Livermore Falls.
Estimated Construction Cost Range: $1,240,000 to 
$1,450,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BUXTON, RTE 22 03/23/2011 03/09/2011 03/09/2011
Project Identification No: 017988.00
Description: 1 1/4" overlay on Rte 22 beginning at 
Broadturn Rd. and extending to Narragansett Trail.
Estimated Construction Cost Range: $225,000 to 
$255,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time
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SCARBOROUGH, RTE 1 03/09/2011 03/09/2011 03/09/2011
Project Identification No: 018007.00
Description: Highway Resurfacing: Beginning 0.90 
mile southerly of Haigis Parkway and extending to I-
295 Connector 
Estimated Construction Cost Range: $2,890,000 to 
$3,270,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BUXTON , RTE 3100878 03/09/2011 03/09/2011 03/09/2011
Project Identification No: 017987.00
Description: 1 1/4" overlay on rte 3100878 beginning 
at Narragensett Trail (Rte. 202) and extending to 
Broadturn Rd.
Estimated Construction Cost Range: $356,000 to 
$424,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SANDY RIVER, RTE 4 03/23/2011 03/16/2011 03/16/2011
Project Identification No: 018005.00
Description: Highway Resurfacing:  Beginning 3 
miles South of the Dallas Hill Rd and extending 10.86 
miles to intersection with Rte 17.
Estimated Construction Cost Range: $2,090,000 to 
$2,340,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

AUBURN, ST RTE 4 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 017298.00
Description: Highway Resurfacing:  Beginning at the 
intersection of Court Street, Minot Avenue and the 
Union Street Bypass, and extending northerly 2.27 
miles to 0.01 of a mile south of Malibou Drive.
Estimated Construction Cost Range: $1,700,000 to 
$1,960,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

EUSTIS TO WYMAN TWP, ST RTE 16 03/23/2011 03/16/2011 03/16/2011
Project Identification No: 017307.00
Description: Highway Resurfacing: Beginning 0.14 of
a mile west of the Mills Pond Road and extending 
easterly 5.43 miles to the Carrabassett Valley-Wyman 
Twp. town line.
Estimated Construction Cost Range: $1,280,000 to 
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$1,510,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

SACO, NORTH STREET (ROUTE 112) 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 017342.00
Description: Highway Resurfacing:  Beginning at 
Route 1 (Elm Street) and extending approximately 
0.54 miles westerly to the railroad tracks just west of 
Park Street.
Estimated Construction Cost Range: $346,000 to 
$400,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

AUBURN, RTE 4 03/16/2011 03/16/2011 03/16/2011
Project Identification No: 017984.00
Description: M&F on Rte 4  beginning at Niskayuna 
St. and extending to the C.U.L. 
Estimated Construction Cost Range: $727,000 to 
$840,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

CARRABASSETT VALLEY, RTE 16 03/23/2011 03/16/2011 03/16/2011
Project Identification No: 017990.00
Description: Highway Resurfacing:  Beginning at the 
REDDINGTON STREAM BRIDGE extending 
southeast 1.8 miles.
Estimated Construction Cost Range: $386,000 to 
$448,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PRESQUE ISLE, ROUTE 1 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 018076.00
Description: Highway Resurfacing:  Beginning 0.28 
of a mile northerly of Connector Road and extending 
northerly 0.78 miles.
Estimated Construction Cost Range: $244,000 to 
$281,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

CARIBOU, RTE 1 M&F 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 017989.00
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Description: Highway Resurfacing:  Beginning at the 
Intersection of Rte. 1 and Patton Street extend North 
.88 miles to a point .05 miles North of the Intersection 
of rte. 1 and High Street.
Estimated Construction Cost Range: $354,000 to 
$422,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

CARIBOU, RTE. 161 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 018093.00
Description: Highway Resurfacing:  Intersection of 
Rte. 1 and rte. 161 extends to the Intersection of Rte 
161 and Rte. 164. 
Estimated Construction Cost Range: $74,400 to 
$85,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BINGHAM TO MOSCOW, US 201 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 017306.00
Description: Highway Resurfacing:  Beginning 0.02 
of a mile northerly of Wing Street and extending 
northerly 5.42 miles to 0.81 of a mile northerly of the 
Whitcomb Brook Bridge.
Estimated Construction Cost Range: $1,280,000 to 
$1,520,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

GOULDSBORO, RTE 1 04/20/2011 03/30/2011 03/30/2011
Project Identification No: 017996.00
Description: Highway Resurfacing:  Beginning 0.26 
miles west of the Chicken Mills Rd and extending 
easterly 1.78 miles to a point 0.12 miles east of the 
Gouldsboro-T7 SD Town line
Estimated Construction Cost Range: $484,000 to 
$558,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

JONESBORO, RTE 1 04/20/2011 03/30/2011 03/30/2011
Project Identification No: 017999.00
Description: Highway Resurfacing:  Beginning at the 
intersection of the Bagley Road and extend easterly 
2.49 miles to a point 0.52 miles easterly of the 
intersection of Route 1 and the Whitneyville Road.
Estimated Construction Cost Range: $497,000 to 
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$561,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Delayed SACO, BRADLEY STREET Mar - 2011 Mar - 2012
Project Identification No: 017341.00
Description: Highway resurfacing: Beginning at 
Spring Street and extending westerly 0.56 of one mile 
to Tasker Street.
Estimated Construction Cost Range: $314,000 to 
$352,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

On Time WINTHROP MANCHESTER, RTE 202 03/09/2011 03/30/2011
Project Identification No: 018037.00
Description: Highway Resurfacing:  Beginning 0.02 
miles West of the intersection of RTE 202 & Old 
Lewiston Road in Winthrop extending 6.02 miles, then
2"  M&F for 1.08 miles with center turn lane rehab to 
0.27 miles East of the Granite Hill Road in 
Manchester. 
Estimated Construction Cost Range: $2,860,000 to 
$3,380,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time DIXMONT - PLYMOUTH, RTE 7 05/11/2011 04/06/2011
Project Identification No: 017992.00
Description: Highway Resurfacing:  Beginning at the 
intersection of RTE 9, Dixmont, and extend northerly 
6.82 to .01 milessouth of the intersection of the Clark 
Road, Troy Hill Road and Route 7, Plymouth
Estimated Construction Cost Range: $766,000 to 
$913,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time FALMOUTH, FALMOUTH & ALLEN RDS 04/06/2011 04/06/2011
Project Identification No: 016798.00
Description: Highway Resurfacing: 2 Segments: 1) 
Falmouth Rd. beginning 0.06 of a mile east of Merrill 
Road and extending westerly 0.31 miles to Allen Ave. 
2) Allen Ave. beginning at Falmouth Rd. and 
extending southerly 0.27 miles to Presumpscot River 
Bridge.
Estimated Construction Cost Range: $144,000 to 
$169,000
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Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time VAN BUREN, RTE 1 03/30/2011 04/06/2011
Project Identification No: 018011.00
Description: Highway Resurfacing:  Beginning 0.05 
mile south of the intersection of Routes 1 and 1A; 
extending northerly 1.50  miles to the Intersection of 
Fulton and Main Streets.  
Estimated Construction Cost Range: $446,000 to 
$525,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time FORT KENT, RTE 1 03/30/2011 04/06/2011
Project Identification No: 017993.00
Description: Highway Resurfacing:  Beginning at the 
Rail Road tracks in Fort kent extend Westerly 1.30 
miles to .10 miles West of the International border 
crossing.
Estimated Construction Cost Range: $334,000 to 
$391,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time FALMOUTH, ALLEN AVENUE 04/06/2011 04/06/2011
Project Identification No: 017330.00
Description: Highway Resurfacing: Beginning at the 
Portland city line and extending northerly 0.79 of a 
mile to bridge #5669. Project will include replacement 
of guardrail ends.
Estimated Construction Cost Range: $324,000 to 
$387,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time JAY - FARMINGTON, RTE 133 04/13/2011 04/13/2011
Project Identification No: 017998.00
Description: Highway Resurfacing:  Beginning at the 
Beedy Rd and extends Northerly 4.56 miles to the 
intersection with Rte 2/4.
Estimated Construction Cost Range: $688,000 to 
$795,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time
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On Time CHESTERVILLE - WILTON, RTE 156 04/13/2011 04/13/2011
Project Identification No: 017991.00
Description: Highway Resurfacing:  Beginning at the 
Farmington/Chesterville TL at Wilson Stream and 
extends Westerly 4.09 miles to the intersection of Rte 
133.
Estimated Construction Cost Range: $1,180,000 to 
$1,370,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time WESTBROOK, SACO STREET 06/01/2011 05/18/2011
Project Identification No: 017345.00
Description: Highway Resurfacing: Beginning at 
William Clarke Drive and extending southerly 0.59 of a
mile to Lucille Street.
Estimated Construction Cost Range: $309,000 to 
$350,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time PORTLAND, FORE STREET 05/25/2011 06/01/2011
Project Identification No: 017338.00
Description: Pavement Mill and Overlay: Beginning 
at Franklin Street Arterial and extending 0.55 of a mile
to the Eastern Promenade.
Estimated Construction Cost Range: $293,000 to 
$347,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time PORTLAND, FOREST AVENUE 05/25/2011 06/01/2011
Project Identification No: 017339.00
Description: Highway Resurfacing: Beginning at Park
Avenue and extending southeasterly  0.27 of a mile to
Congress Street. 
Estimated Construction Cost Range: $154,000 to 
$177,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time HERMON ROUTE 2 06/15/2011 06/15/2011
Project Identification No: 017506.00
Description: PMRAP:  Beginning at the Annis Road 
and extending easterly 4.89 miles to the Bangor town 
line.
Estimated Construction Cost Range: $960,000 to 
$1,100,000
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Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time CHINA / WEEKS MILLS ROAD RRI Aug - 2011 Aug - 2011
Project Identification No: 017736.00
Description: Highway Rehabilitation:  Beginning at 
the Tyler Road and extending northerly on Weeks 
Mills Road for 2.15 miles to Route 32.
Estimated Construction Cost Range: $471,000 to 
$549,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time BANGOR, HAMMOND STREET Aug - 2011 Aug - 2011
Project Identification No: 017326.00
Description: Mill and Fill Plus:  Beginning at Union 
Street and extending westerly on Hammond 
Street/Route 2 for 1.29 miles to Hammond Street 
Bridge #5794, over Interstate 95. 
Estimated Construction Cost Range: $871,000 to 
$1,030,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time GRAND LAKE STREAM ROAD Sep - 2011 Sep - 2011
Project Identification No: 017839.00
Description: Highway Resurvacing:  Grand Lake 
Stream Road beginning at the Canal Stream Bridge (#
3584) and extending easterly 10.20 miles to the  
Route 1.  Includes funding from Passamaquoddy 
Tribe.
Estimated Construction Cost Range: $1,650,000 to 
$1,950,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

Highway Safety and Spot Improvements

Change Status
Location/Title

Plan 
Advertise 

Date

Current 
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SKOWHEGAN: US ROUTE 201 02/16/2011
Project Identification No: 017514.14
Description: High visibility pedestrian crossings, 
traffic calming: Beginning at the US Route 201 Water 
Street intersection and extending northerly 0.12 of a 
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mile to the Russell and Water Streets intersection.
Estimated Construction Cost Range: $61,700 to 
$69,700
Program Manager: Stephen Landry
Phone: 624-3620

Comments: Added to Schedule
Status: Advertised On Time

Advertised On 
Time 

GARDINER: WATER STREET 01/26/2011 01/26/2011 02/02/2011
Project Identification No: 017514.07
Description: High Visibility Pedestrian Crossings: 
Beginning at the intersection of Water Street and 
Brunswick Avenue and extending southerly 0.20 of a 
mile to the intersection of Water and Vine Streets.
Estimated Construction Cost Range: $28,100 to 
$33,100
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: Advertised On Time

Advertised On 
Time 

PORTLAND SIGNAL TIMING 02/16/2011 02/16/2011 01/12/2011
Project Identification No: 017730.00
Description: Signal timing project
Estimated Construction Cost Range: $262,000 to 
$302,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: Advertised On Time

Advertised On 
Time 

DENMARK ROUTE 117 03/02/2011 03/02/2011 03/02/2011
Project Identification No: 017529.00
Description: Strut Replacement:  Located 0.11 of a 
mile northerly of West Main Street.
Estimated Construction Cost Range: $168,000 to 
$189,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BATH: VINE ST RAMP TO ROUTE 1 03/02/2011 03/02/2011 02/01/2011
Project Identification No: 017514.04
Description: High visibility pedestrian crossings: Vine
Street Ramp to Route 1.
Estimated Construction Cost Range: $20,700 to 
$23,800
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WHITING, ROUTE 1 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 017543.00
Description: Culvert Replacement:  Located 0.71 of a
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mile southwesterly of the Halls Mill Road.
Estimated Construction Cost Range: $171,000 to 
$204,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WHITING, ROUTE 1 03/23/2011 03/23/2011 03/23/2011
Project Identification No: 017541.00
Description: Culvert Replacement:  Located 2.93 
miles northerly of the East Machias town line.
Estimated Construction Cost Range: $178,000 to 
$199,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Advertised On Time

Advertised On 
Time 

ENFIELD, ROUTE 2 AT ROUTE 155 03/30/2011 03/30/2011 03/16/2011
Project Identification No: 017256.00
Description: Intersection Improvements without 
Signal: Located at the intersection of Route 2 and 
Route 155.
Estimated Construction Cost Range: $188,000 to 
$211,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: Advertised On Time

Advertised On 
Time 

LANE DEP MITIGATION STRATEGIES 04/20/2011 03/09/2011
Project Identification No: 017511.05
Description: Lane departure    Rumble strips at 
selected locations
Estimated Construction Cost Range: $68,200 to 
$79,800
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: Advertised On Time

Delayed WINSLOW,  ROUTE 137 STRUT 05/11/2011 07/27/2011
Project Identification No: 017533.00
Description: Strut Replacement:  Located 0.41 of a 
mile northerly of the Pond Road.
Estimated Construction Cost Range: $260,000 to 
$303,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: Delayed

On Time MINOT ROUTE 119 03/16/2011 04/13/2011
Project Identification No: 017530.00
Description: Strut Replacement:  Located 0.03 of a 
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mile northerly of the Verrill Road.
Estimated Construction Cost Range: $285,000 to 
$336,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time ORONO, BENNOCH ROAD 03/23/2011 04/13/2011
Project Identification No: 016524.00
Description: Culvert Replacement: Beginning 0.04 of 
a mile northerly Old Town town line and extending 
0.11 of a mile.
Estimated Construction Cost Range: $253,000 to 
$303,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time FALMOUTH, ROUTE 88 SIDEWALK 04/20/2011 04/20/2011
Project Identification No: 017331.00
Description: Sidewalk construction on the western 
side of Route 88: Beginning at Underwood Park and 
extending approximately 0.14 of a mile to the Johnson
Road. The project will include a pedestrian crossing at
Town Landing Road. 
Estimated Construction Cost Range: $75,900 to 
$87,500
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time SEBEC, ROUTE 6 04/20/2011
Project Identification No: 011486.00
Description: Culvert Replacement:  Located 0.32 of a
mile easterly of Hughes Road.
Estimated Construction Cost Range: $163,000 to 
$191,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time ELLSWORTH: RTE 1A, WINKUMPAUGH 04/20/2011 04/20/2011
Project Identification No: 016320.02
Description: Flashing lights, warning system at the 
intersection of Route 1A and Winkumpaugh Road.
Estimated Construction Cost Range: $20,300 to 
$23,700
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time
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On Time LEWISTON, LINCOLN & LOCUST ST. 04/20/2011 04/20/2011
Project Identification No: 016609.00
Description: Safety Improvements at the intersection 
of Lincoln and Locust streets, including sight distance 
work and the addition of turn lanes.
Estimated Construction Cost Range: $146,000 to 
$173,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time SACO: ROUTE 9 04/27/2011 04/27/2011
Project Identification No: 017514.12
Description: High visibility pedestrian crossings, 
traffic calming: Beginning at the intersection of Route 
9 and Gooch Street and extending northeasterly 0.73 
of a mile to the intersection of Route 9 and Beach and
Winter Streets.
Estimated Construction Cost Range: $16,900 to 
$19,400
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time YORK, ROUTE 1 @ I-95 SPUR 05/04/2011 05/04/2011
Project Identification No: 012802.01
Description: Intersection Improvement with Signal: 
Add left-turn lanes to the northbound and southbound 
Route 1 approaches to the I-95 spur intersection, 
realign the right-turn lane from the spur, and modify 
traffic signals and mast arms.
Estimated Construction Cost Range: $1,360,000 to 
$1,610,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time GOULDSBORO, RTE 186 - PARKING 05/04/2011 05/04/2011
Project Identification No: 013847.00
Description: Environmental Improvements:  
Improvements to the parking area and Interpretive 
signs.
Estimated Construction Cost Range: $9,400 to 
$10,600
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time WOOLWICH, RTE 128 CIP 05/11/2011 05/11/2011
Project Identification No: 017109.00
Description: Highway Safety Improvements: Ledge 
removal at edge of highway shoulder on Route 128:   
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Located 0.29 of a mile easterly of the Old Stage Road.
Estimated Construction Cost Range: $55,600 to 
$63,200
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time GORHAM, INT. OF BRACKETT & LIB 05/25/2011 05/25/2011
Project Identification No: 017243.00
Description: Intersection Improvements:  Located at 
the intersection of Brackett Road, Libby Avenue and 
Portland Road.
Estimated Construction Cost Range: $1,280,000 to 
$1,540,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time GOULDSBORO: SCENIC BYWAYS 06/01/2011
Project Identification No: 017639.00
Description: Project to build a visitor gateway on the 
eastern terminus of the Schoodic National Scenic 
Byway. Improvements include improved parking, 
granite benches, interpretive panels and weatherproof
brochure dispensers.
Estimated Construction Cost Range: $67,700 to 
$80,300
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time REGION 4 GUARDRAIL IMPROVEMENT 06/08/2011 06/08/2011
Project Identification No: 017517.01
Description: Region 4 upgrades on guardrails, 
including replacement of old cable guardrail systems.
Estimated Construction Cost Range: $227,000 to 
$261,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time UPGRADE GUARD RAIL 06/08/2011 06/08/2011
Project Identification No: 017512.04
Description: High risk rural roads   Upgrade guard 
rail at several rural collcetor locations.
Estimated Construction Cost Range: $81,500 to 
$98,400
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time
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On Time AUBURN, MT. AUBURN AVE 06/08/2011 06/08/2011
Project Identification No: 017627.00
Description: Safety improvements: Beginning at Park
Avenue and extending westerly for 0.21 mile to 
Summer Street.
Estimated Construction Cost Range: $507,000 to 
$600,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time BRUNSWICK -MAINE ST AND RTE 24 06/15/2011 06/15/2011
Project Identification No: 017285.00
Description: Intersection Improvements with Signal: 
Located at the intersection of Maine Street and Route 
24. 
Estimated Construction Cost Range: $507,000 to 
$583,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time NEW GUARDRAIL FOR ROUTE 182 06/15/2011
Project Identification No: 017517.09
Description: New Guardrail for section of Route 182
Estimated Construction Cost Range: $186,000 to 
$212,000
Program Manager: Duane Brunell
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time BRUNSWICK, RTE 1 SIGNAGE 06/22/2011
Project Identification No: 017293.10
Description: Install cantilevered sign on Route #1 SB
in advance of SB off ramp to Maine St. in Brunswick
							
Estimated Construction Cost Range: $125,000 to 
$146,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: Added to Schedule
Status: On Time

On Time SCARBOROUGH: PAYNE ROAD 06/22/2011
Project Identification No: 017855.00
Description: Improvements to traffic signals and 
associated equipment at the intersections of Payne 
Road and Holmes road, and Payne Road and Haigis 
Parkway. 
Estimated Construction Cost Range: $31,100 to 
$36,300
Program Manager: Stephen Landry
Phone: 624-3620
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Comments: Added to Schedule
Status: On Time

On Time SMITHFIELD, ROUTE 8 06/29/2011
Project Identification No: 017537.00
Description: Strut Replacement:  Located 1.26 miles 
northerly of the Village Road.
Estimated Construction Cost Range: $101,000 to 
$120,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time EASTON - RTE 1 A AND RTE 10 06/29/2011 06/29/2011
Project Identification No: 015988.00
Description: Intersection Improvement:  Widening to 
allow 53 foot trailers to turn without encroaching over 
centerline, located at the intersection of Route 1A  and
Route 10.
Estimated Construction Cost Range: $147,000 to 
$175,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time BANGOR, HOGAN ROAD 07/13/2011 07/13/2011
Project Identification No: 017320.00
Description: Safety Improvements:  Beginning at 
State Street and extending northerly on Hogan Road 
1.87 miles to Stillwater Avenue.  Installation of a new 
controller at State Street and 3,000 feet of signal 
interconnect wire from State Street to Mount Hope 
Avenue.
Estimated Construction Cost Range: $23,800 to 
$27,100
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time PARIS, ROUTE 119 07/06/2011 07/27/2011
Project Identification No: 017536.00
Description: Strut Replacement:  Located 0.69 of a 
mile northerly of the Halls Pond Road on Route 119.
Estimated Construction Cost Range: $305,000 to 
$357,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time GORHAM, ROUTE 22 AND BURNHAM R 07/27/2011 07/27/2011
Project Identification No: 017244.00
Description: Safety Improvements:  Located at the 
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intersection of Route 22 and the Burnham Road.
Estimated Construction Cost Range: $432,000 to 
$509,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time WATERVILLE, 1ST RANGE,CHASE AV Aug - 2011 Aug - 2011
Project Identification No: 015683.00
Description: Intersection Improvements:  Located at 
the intersection of Chase Avenue and First 
Rangeway.  This is a Locally Administered Project 
(LAP).
Estimated Construction Cost Range: $93,000 to 
$108,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time PORTLAND, RIVERSIDE STREET Aug - 2011 Aug - 2011
Project Identification No: 017856.00
Description: Traffic Signal Coordination and 
Associated Intersection Upgrades:  Beginning at 
Warren Avenue and extending southerly on Riverside 
Street for approximately 0.66 of a mile to Westbrook 
Crossing. 
Estimated Construction Cost Range: $51,200 to 
$58,300
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time MADISON, ROUTE 201 @ ROUTE 148 Aug - 2011 Aug - 2011
Project Identification No: 015685.00
Description: Intersection Improvements with Signal:  
Installation of a left turn lane at the intersection of 
Route 148 and Route 201.
Estimated Construction Cost Range: $332,000 to 
$369,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time AUBURN, MINOT AVE @ HOTEL RD Sep - 2011 Sep - 2011
Project Identification No: 015668.00
Description: Intersection Improvements with Signal:  
Construction of opposing left turn lanes.  Located at 
the intersection of Minot Avenue and Hotel Road.
Estimated Construction Cost Range: $525,000 to 
$637,000
Program Manager: Bradford Foley
Phone: 624-3480
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Comments: -
Status: On Time

On Time MT DESERT, ROUTE 3 Sep - 2011 Sep - 2011
Project Identification No: 012786.00
Description: Preliminary Engineering for Future 
Improvements:  Project will assess potential solutions,
and begin design of a preferred solution, to improve 
safety because of a failing retaining wall.
Estimated Construction Cost Range: $312,000 to 
$363,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time WISCASSET, ROUTE 1  - Sep - 2011
Project Identification No: 017928.00
Description: Drainage Improvements:  Beginning at 
Federal Street and extending northerly 0.10 of a mile 
to Railroad Avenue.
Estimated Construction Cost Range: $186,000 to 
$216,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: Added to Schedule
Status: On Time

On Time PORTLAND-WESTBROOK, ROUTE 22 Oct - 2011 Oct - 2011
Project Identification No: 017858.00
Description: Traffic Signal Coordination:  Beginning 
at County Road and Spring Street in Westbrook and 
extending easterly on Route 22 for 1.96 miles to 
International Parkway and related signal connections 
for 0.58 of a mile westerly on Skyway Drive from 
Johnson Road.
Estimated Construction Cost Range: $54,300 to 
$63,300
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time SANFORD, HANSON RIDGE RD Oct - 2011 Oct - 2011
Project Identification No: 017247.00
Description: Intersection Improvements without 
Signal:  Located at the intersection of the Hanson 
Ridge Road and Oak Street.
Estimated Construction Cost Range: $71,000 to 
$80,200
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time PORTLAND, ROUTE 302 Nov - 2011 Oct - 2011
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Project Identification No: 017857.00
Description: Traffic Signal Coordination and 
Associated Intersection Upgrades:  Beginning at High 
Street and extending westerly on Route 302 for 2.46 
miles to Morrill's Corner (Forest/Stevens/Allen 
Streets).
Estimated Construction Cost Range: $606,000 to 
$732,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time TRENTON, RT 3/230 - INTERSECTI Oct - 2011 Oct - 2011
Project Identification No: 015690.00
Description: Intersection Improvements:  Located at 
the intersection of Route 3 and Route 230.  Realign 
intersection with Route 230 and a new Narrows Two 
access road, and the installation of a signal.
Estimated Construction Cost Range: $1,820,000 to 
$2,170,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time EUSTIS, ST RTE 27 Nov - 2011 Nov - 2011
Project Identification No: 014197.07
Description: New Construction:  Construction of a 
Scenic Overlook on Route 27.
Estimated Construction Cost Range: $138,000 to 
$161,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

On Time PORTLAND, FOREST@NEWTON Nov - 2011 Nov - 2011
Project Identification No: 017340.00
Description: Intersection Improvements with Signal:  
Located at the intersection of Forest Avenue and 
Newton Street.
Estimated Construction Cost Range: $133,000 to 
$157,000
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: On Time

On Time OLD ORCHARD BEACH, SACO@UNION  - Nov - 2011
Project Identification No: 017334.00
Description: Intersection Improvements with Signal: 
Located at the intersection of Saco Avenue, Emerson 
Cummings Boulevard and Union Avenue.
Estimated Construction Cost Range: $351,000 to 
$405,000
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Program Manager: Stephen Landry
Phone: 624-3620

Comments: Added to Schedule
Status: On Time

On Time HERMON - ROUTE 2 & BILLINGS RD Nov - 2011 Nov - 2011
Project Identification No: 017887.00
Description: Intersection Improvements with Signal: 
Located at the intersection of Route 2 and the Billings 
Road.
Estimated Construction Cost Range: $433,000 to 
$499,000
Program Manager: Bradford Foley
Phone: 624-3480

Comments: -
Status: On Time

Removed from 
schedule 

WASHINGTON: ROUTE 105, VANNER 03/30/2011
Project Identification No: 017514.01
Description: View Easement: Located at the 
intersection of Route 105 and the Vanner and Young's
Hill Roads.
Estimated Construction Cost Range: $4,600 to 
$5,400
Program Manager: Stephen Landry
Phone: 624-3620

Comments: -
Status: Removed from schedule

Multimodal
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PORT-BRUNS, DOWNEASTER EXT 02/02/2011
Project Identification No: 015236.02
Description: Preliminary engineering for the 
following:  the construction of the rail yard 
improvements in Brunswick, the reconstruction of the 
Deep Cut region in Brunswick, and the construction of
passenger platforms in Freeport & Brunswick. 
Transferred from 11853.0
Estimated Construction Cost Range: $277,600 to 
$316,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: Added to Schedule
Status: Advertised On Time

Advertised On 
Time 

CHINA, SIDEWALKS 01/12/2011 01/12/2011 01/12/2011
Project Identification No: 017474.00
Description: New Construction: Sidewalks in China 
Village to improve pedestrian safety in the village 
area.
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Estimated Construction Cost Range: $229,000 to 
$273,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

FREEPORT PLATFORM 01/19/2011 01/26/2011 02/02/2011
Project Identification No: 015236.30
Description: Construction of the Freeport Platform as
part of the Downeaster Extension Project.
Estimated Construction Cost Range: $544,000 to 
$622,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

BRUNSWICK PLATFORM 01/19/2011 01/26/2011 02/02/2011
Project Identification No: 015236.20
Description: Construction of the Brunswick Platform 
as part of the Downeaster Extension Project.
Estimated Construction Cost Range: $858,000 to 
$991,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

FRYEBURG,  MT.DIV. RAIL-TRAIL 02/02/2011 03/02/2011 03/02/2011
Project Identification No: 016130.10
Description: New Trail Construction:  Beginning at 
the Visitor center and extending 1.40 miles to Porter 
Road.
Estimated Construction Cost Range: $473,000 to 
$540,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

MILLINOCKET-BICYCLE/PEDESTRIAN 02/23/2011 03/16/2011 03/11/2011
Project Identification No: 017601.00
Description: Bicycle and Pedestrian Trail along the 
riverfront in downtown Millinocket; from neighborhood 
and school to downtown riverfront and neighborhoods;
approximately 0.8 of a mile.
Estimated Construction Cost Range: $500,000 to 
$587,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

ELLSWORTH, OAK & DAVIS ST. SW. 03/23/2011 03/23/2011 03/25/2011
Project Identification No: 017481.00
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Description: New Construction: Sidewalk on Pond 
Avenue connecting to walkways of the new K-8 school
on Forest Avenue, a new sidewalk on Oak Street to 
Davis Street and from Davis Street to the Rail with 
Trail.
Estimated Construction Cost Range: $85,400 to 
$97,600
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

ORONO, UMAINE, BIKE PED NEW 03/09/2011 03/30/2011 03/27/2011
Project Identification No: 016134.00
Description: Bicycle/Pedestrian Facility Improvement:
New section of bicycle/pedestrian path, beginning at 
Stewart Commons on the UMaine campus and 
extending for 0.85 of a mile to Park Street. Locally 
administered Project.
Estimated Construction Cost Range: $196,000 to 
$235,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WESTPORT ISLAND, SHIP 07/27/2011 07/27/2011 02/10/2011
Project Identification No: 017898.01
Description: rebild existing jetty
Estimated Construction Cost Range: $1,800 to 
$2,100
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Advertised On 
Time 

WESTPORT ISLAND, SHIP 07/27/2011 07/27/2011 02/10/2011
Project Identification No: 017898.00
Description: back water jetty project
Estimated Construction Cost Range: $94,100 to 
$108,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Advertised On Time

Delayed LEWISTON, SIDEWALKS 03/02/2011 03/02/2011
Project Identification No: 017467.00
Description: New Construction: On the Lewiston 
Greenway, construction of sidewalks on Tall Pine 
Drive connecting housing complexes to the business 
area on Main Street, and up to College Street.
Estimated Construction Cost Range: $177,000 to 
$202,000
Program Manager: Norman Baker
Phone: 624-3420
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Comments: -
Status: Delayed

Delayed LEWISTON, BIKE AND PED 03/02/2011 03/02/2011
Project Identification No: 017466.00
Description: New Construction: Lewiston Greenway 
bicycle and pedestrian improvements in downtown, 
from Main Street to Sunny Side Park.
Estimated Construction Cost Range: $393,000 to 
$438,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Delayed

Delayed ROCKPORT, SHIP 02/23/2011 03/02/2011
Project Identification No: 017895.00
Description: Marine Park Floats
Estimated Construction Cost Range: $40,700 to 
$46,400
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Delayed

Delayed OLD ORCHARD BEACH -SACO 03/09/2011 04/13/2011
Project Identification No: 013340.00
Description: Engineering and Construction of the 
Eastern Trail Bicycle and Pedestrian connection in 
Saco, Route 1, Thornton Academy to Milliken Mills 
Road in Old Orchard.
Estimated Construction Cost Range: $2,160,000 to 
$2,480,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Delayed

Delayed WINSLOW-BIKE/PEDESTRIAN CONNEC 03/09/2011 04/13/2011
Project Identification No: 017604.00
Description: Safe Routes to School 
Bicycle/Pedestrian connection, from Danielson Street 
through Middle School complex to the 
superintendent's office abutting elementary school; 
also connects from Barton Street to elementary school
complex; approximately 0.4 of a mile
Estimated Construction Cost Range: $63,500 to 
$77,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: Delayed

On Time ROCKLAND SHIP 03/16/2011 03/16/2011
Project Identification No: 015076.00
Description: New Construction: Float and Pile install.
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Estimated Construction Cost Range: $22,900 to 
$26,400
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time ROCKLAND - BIG 03/16/2011 03/16/2011
Project Identification No: 015076.01
Description: Construct pilings, floats and electrical 
pedestals at Rockland public landing.
Estimated Construction Cost Range: $93,000 to 
$106,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time ORONO-BICYCLE AND PEDESTRIAN 04/06/2011 04/06/2011
Project Identification No: 017600.00
Description: Rehabilitate the existing bicycle and 
pedestrian facility within and abutting the Orono 
campus of the University of Maine; from the Orono 
campus, UMO to Orono; approximately 2.0 miles.
Estimated Construction Cost Range: $408,000 to 
$482,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time KENNEBUNK, SIDEWALKS 05/04/2011 05/04/2011
Project Identification No: 017476.00
Description: New Construction: Bicycle and 
pedestrian improvements in the West Kennebunk 
Village Area.
Estimated Construction Cost Range: $99,000 to 
$118,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time AUBURN, HOTEL RD. # 170883U 05/04/2011 05/04/2011
Project Identification No: 011466.00
Description: Signal Improvements(Rail/Highway 
Xing): This project will upgrade signals and install 
crossing gates at the Hotel Road Highway/Railway 
Crossing (#170883U), located 0.08 of a mile northerly 
of the Martindale Road on the St. Lawrence & Atlantic 
Railway.
Estimated Construction Cost Range: $180,000 to 
$209,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
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Status: On Time
On Time BATH, BICYCLE-PEDESTRIAN PATH 05/04/2011 06/01/2011

Project Identification No: 017472.00
Description: New Construction: Construction of a 
bicycle and pedestrian facility on Congress Avenue 
from Lincoln Street to the business area near Route 1.
Estimated Construction Cost Range: $713,000 to 
$818,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time SKOWHEGAN-BIKE/PED FACILITY 06/01/2011 06/01/2011
Project Identification No: 017605.00
Description: Bicycle and Pedestrian Facility 
connecting the pedestrian bridge downtown, to the 
neighborhoods and recreational areas near the 
riverfront and Joyce Street; approximately 3,300 feet. 
Estimated Construction Cost Range: $208,000 to 
$242,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time LEEDS, PAN AM RAILWAYS IRAP 06/01/2011 06/01/2011
Project Identification No: 015265.00
Description: Rail Operational Improvements:  
Construction of a new side track and the extension of 
two existing tracks with a crossover near Quality Egg 
of New England in Turner. (Former DeCoster Egg 
Farm)
Estimated Construction Cost Range: $224,000 to 
$252,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time PORTLAND IMT IMPROVEMENTS 06/01/2011 06/01/2011
Project Identification No: 017820.00
Description: Rehabilitation of the pier at the 
International Marine Terminal. Work includes 
demolition of the terminal building, pier modifications, 
building construction, and site work. Funding is by a 
TIGER Grant administered through MARAD.
Estimated Construction Cost Range: $4,541,500 to 
$5,310,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time AUBURN, PARK AVENUE- BIKE PED 06/08/2011 06/08/2011
Project Identification No: 014858.00
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Description: Design, permitting, right of way, and 
construction of a 1900 foot bicycle and pedestrian 
connection from Court Street to the Park Avenue 
School.
Estimated Construction Cost Range: $504,000 to 
$573,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time AUBURN, BLACK CAT RD RR XING 06/08/2011 06/08/2011
Project Identification No: 017283.10
Description: Rail Crossing improvements at Black 
Cat Road
Estimated Construction Cost Range: $515,000 to 
$590,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time WINTERPORT, ST RTE 69 06/22/2011 06/22/2011
Project Identification No: 008893.00
Description: Highway Reconstruction: 
Highway/Railway crossing# 051234T on the Montreal,
Maine & Atlantic Railway System and located 0.50 of 
a mile west of Route 139.
Estimated Construction Cost Range: $122,000 to 
$137,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time BANGOR, SW, ODLIN RD 06/22/2011 06/22/2011
Project Identification No: 017480.00
Description: New Construction: New sidewalk on 
Odlin Road to improve pedestrian safety.
Estimated Construction Cost Range: $160,000 to 
$184,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time VINALHAVEN, AIRSTRIP REHAB. 06/29/2011 06/29/2011
Project Identification No: 017454.01
Description: Vinalhaven - Resurface runway
Estimated Construction Cost Range: $81,600 to 
$96,500
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time
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On Time PORTLAND: CBITD FENDER REPL Oct - 2011 Oct - 2011
Project Identification No: 017455.10
Description: Replacement of the fender systems for 
CBITD piers.
Estimated Construction Cost Range: $635,000 to 
$741,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time

On Time MATINICUS, AIRSTRIP REHAB. Nov - 2011 Nov - 2011
Project Identification No: 017454.00
Description: Resurfacing:  General rehabilitation for 
island airports.
Estimated Construction Cost Range: $163,900 to 
$189,000
Program Manager: Norman Baker
Phone: 624-3420

Comments: -
Status: On Time


